

Ongoing EIP Projects 2022/23 Summary

| Project Name | Project Description / Comments | Status and Anticipated Delivery Date |
|---|--|--|
| East Area | | |
| Barnwell Road library beds planting | Biodiversity and soft landscaping improvements. | Completed Spring 2022 |
| Dudley Road Recreation Ground addition of benches | Additional Seating | Completed October 2022 |
| Birdwood Road bus shelter | Provision of new bus shelter. Subject to Review of Benefits | To be confirmed |
| Petersfield ward streets window boxes | Scheme to offer window boxes to residences north of Mill Road to help soften hard landscaped street-scenes. | Successfully being implemented, ongoing into 2 nd Phase. |
| North Petersfield noticeboards | Addition of 5 new Noticeboards | Substantially completed Spring 2022, additional placement to be installed Early 2023 |
| North Area | | |
| Campkin Road shops | Soft landscaping on the shop forecourt fronting Campkin Road - Design work completed, ready for market pricing. | Spring 2023 |
| Humberstone Road landscaping | Landscaping to improve appearance and access at the end of Humberstone Road joining Elizabeth Way - Review of Benefits required due to changing site infrastructure. | Not Proceeding at present see comments |
| Hurst Park estate - community notice board | Additional community notice board – Options under consideration by residents' association. | Early 2023 |
| West Chesterton - cycle parking hoops | Addition of suitable 'hoops' to facilitate parking of cycles against bollards, signposts, lighting columns and the like at various locations across the ward. Officer to communicate with local Cllrs re: options. | Not Proceeding at present see comments |
| Mitcham's Corner - public realm enhancement | The practicability of this project is, at this stage, uncertain. Further investigation is needed to identify what might be possible for the short-term – Need to Review Benefits/Viability | Project on hold see comments |
| South Area | | |
| Lime Avenue benches | Provision of 3 new benches. Need to Review of Benefits/Viability. Developer | Developer benches installed, project not |

| | | |
|---|--|--|
| | benches installed, no longer requirement for EIP to fund | proceeding at present see comments |
| Byron Square benches | Provision of 5 benches and picnic tables, project tied in with s106 Trumpington Rec improvements | Completed Summer 2022 |
| Cavendish Avenue | Road narrowing build – out. Subject to agreement on increased budget. Highways Authority have implemented parking management measures – little scope to achieve benefits | Under Review |
| Hobson's Brook footpath | Access useability improvements through suitable kissing gates | Completed Summer 2022 |
| Monkswell cycle parking | Cycle parking facilities for communal public use. | Winter 2022/23 |
| Trumpington fringes bus stops | Hardstanding bus stops. Subject to Review of Benefits/Viability | Spring 2023 |
| West Central Area | | |
| Clivedon Close bench and landscaping | Awaiting replacement tree prior to install of bench. | Spring 2023 |
| Histon Road shops bench | Install Bench – Limited space, private land, review of viability required. | Spring 2023 |
| Histon Road Recreation Ground improvements | Picnic Benches and Cycle Racks | To be confirmed |
| Adam & Eve Street/ Paradise Street corner environmental enhancement | Landscaping and biodiversity enhancements. Design and feasibility ongoing. | Spring 2023 |
| Sidney Street green landscaping | A further street tree and engineered tree planting and pit, linked with City Centre Recovery Work | Spring 2023 |
| Strategic Projects | | |
| Thorley Rd, Stanesfield Rd and Whitehill Road corners landscaping/ biodiversity | Biodiversity Improvements | Winter 2022 |
| Wadloes Road verge planting | Biodiversity Improvements | Completed Spring 2022 |
| Whitehill Road verge protection | Verge Protection and Biodiversity improvements | Winter 2022 early 2023 |
| Coleridge street tree and verge protection | Engineered Tree planting and Pits, design underway. | Spring 2023 |
| Romsey 'insect hotels' | Biodiversity Improvements | Completed Summer 2022 |
| Gilbert Road - reinstatement of grass verges | Reinstatement of Verges with potential biodiversity enhancement | Partially completed Autumn 2022 with potential for extended works. |

| | | |
|---|---|--|
| Hurst Park estate - verge protection | Options for Traffic Regulation – prohibit parking on verges etc. Consultation undertaken Summer 2022; views unclear – Review with Local Ward members. | Spring 2023 |
| Anstey Way verge improvement | Enhancement of grass verge areas for Biodiversity | Substantially completed Spring 2022, additional works completed in Autumn 2022 |
| New Square biodiversity | Promote and improve biodiversity | Completed Summer / Autumn 2022 |
| City Homes Nature Estate biodiversity | | Completed Summer 2022 |
| Silver Street - river bridge streetscape enhancement | In conjunction with Silver Street toilets redevelopment | Autumn / Winter 2023 |
| Annual flower bedding | Replacement of seasonal flower beds within open spaces with wildflower seeding/ turf, biodiversity improvement measures. | Project substantially completed. |
| Programme of welcome and biodiversity signage for open spaces | Biodiversity Officers bringing this forward as a coordinated approach | Early 2023 |
| Cambridge Market Place and surround public seating | Provision of seating for visitors – interlinked with City Centre Recovery | Autumn 2022 |