
 
 

Councils’ Note on Matter 8: Housing Land Supply and Delivery - Housing 

Trajectories 

As a result of work undertaken in preparing for the hearing sessions for Matter 

8: Housing Land Supply and Delivery, the Councils have identified three 

issues in respect of the housing trajectories about which the Inspectors 

should, it is considered, be informed. The three issues are set out below: 

1. Northstowe 

 

1.1 The new town of Northstowe was originally planned in the Northstowe Area 

Action Plan (AAP) (RD/AD/130) with an area of reserve land to the west of the 

town.  The reserve land is allocated in the Local Plan to provide flexibility for 

the phasing and delivery of the town over the plan period and will not increase 

the total number of homes delivered by 2031. Policy SS/7 in the South 

Cambridgeshire Proposed Submission Local Plan (RD/Sub/SC/010) 

supersedes Policy NS/3 (1g). 

 

1.2 The delivery of Phase 1 of Northstowe is about to start and South 

Cambridgeshire District Council has been advised of an amendment to the 

profiling of delivery of the 1,500 dwellings approved. This also requires an 

amendment to the early years of delivery of Phase 2 reflecting the view of the 

Council and the two promoters of Northstowe, Gallagher Longstanton Ltd and 

the Homes and Communities Agency, that completion of 400 dwellings per 

annum is a reasonable maximum figure to include at this time. A Statement of 

Common Ground has been agreed between the Council, Gallagher 

Longstanton Ltd and the Homes and Communities Agency that addresses 

these issues (RD/SCG/260). 

 

1.3 The net effect of these amendments is that the number of dwellings to be 

completed at Northstowe in the five year period 2014-2019 is now 660 

dwellings (compared with 795 dwellings in the latest trajectory in the AMR1), 

and the total dwellings to be completed in the plan period is 5,440 dwellings 

(compared with 5,595 dwellings in the AMR2). Any implications of the 

Government’s announcement in the Autumn Statement for measures to 

accelerate delivery of Northstowe have not been taken into account in the 

trajectory until more information is available. 

 

2. Ida Darwin Hospital  

 

2.1 The Councils’ Matter 8 statement advised at paragraph 32 that there has 

been a change of circumstances at the Fulbourn and Ida Darwin Hospitals 

                                                
1
 Annual Monitoring Report 2013-2014 (Part 1) RD/AD/370 

2
 Annual Monitoring Report 2013-2014 (Part 1) RD/AD/370 
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(Policy E/7: Fulbourn and Ida Darwin Hospitals in the South Cambridgeshire 

Proposed Submission Local Plan, RD/Sub/SC/010) since the AMR was 

published and that an update would be provided. 

 

2.2 Discussions are taking place with the new agents and current indications are 

that looking to secure relevant planning permissions in 2015-2016 to allow 

construction to start in 2016-2017 and a reasonable assumption is that 

completions will start in 2017-2018.  A revised timetable is set out in the table 

below: 

 

 2014/ 

2015 

2015/ 

2016 

2016/ 

2017 

2017/ 

2018 

2018/ 

2019 

2019/ 

2020 

2020/ 

2021 

2021/ 

2022 

Current 

trajectory  

0 0 30 100 50 50 0 0 

Revised 

Trajectory  

0 0  0 30 50 100 50 0 

 

3. Cambridge City Council’s Housing Trajectory  

3.1 The Matter 8 Statement submitted by CEG (M8/17653) includes concerns 

about how the City Council has made assumptions on sites in the housing 

trajectory, particularly in terms of use of gross instead of net figures.  The 

Council has produced a separate note (M8/CCC&SCDC-2) to address this 

issue. 

3.2 In summary, the methodology of the Cambridge housing trajectory has been 

revised to reflect the full assessment of windfall and express all sites as net. 

This has involved a) adding into the trajectory sites with planning permission 

for nine or less units; and b) to express all windfalls as net rather than gross. 

This overall has resulted in a net increase in housing supply from 14,102 to 

14,117 and is illustrated in the updated housing trajectory attached.   

3.3 The changes resulting from the City Council’s work on this matter necessitate 

modification of Appendix 2: Joint Housing Trajectory for the Greater 

Cambridge area and  Appendix 7: Proposed Modifications to the Cambridge 

Local Plan 2014: Proposed Submission within the Councils’ Matter 8 

Statement (M8/CCC&SCDC). 

4. Housing Trajectory 

 

4.1 A revised joint housing trajectory is provided at Annex 1 to this note that takes 

account of the amendments identified in this note. 
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4.2 Appendix 20: Cumulative Actual and Predicted Completions compared to the 

Cumulative Annualised Requirement has also been amended and is in Annex 

1 of this document. 

 

5. Five-year Housing Land Supply 

 

5.1  The five-year housing supply resulting from the revised trajectory modifies 

Appendix 17: Rolling Five Year Supply in the Councils’ Matter 8 Statement 

(also in Annex 1) and is as follows: 

 

‘Liverpool’ Methodology Cambridge South Cambs 
Greater Cambridge 

(City & South Cambs) 

Five year supply (with 5%) 8.5 5.1 6.5 

Five year supply (with 20%) 7.5 4.4 5.7 

 

‘Sedgefield’ Methodology Cambridge South Cambs 
Greater Cambridge 

(City & South Cambs) 

Five year supply (with 5%) 8.6 4.5 6.0 

Five year supply (with 20%) 7.5 3.9 5.3 
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11/12 12/13 13/14 14/15 15/16 16/17 17/18 18/19 19/20 20/21  21/22  22/23 23/24 24/25 25/26 26/27 27/28 28/29 29/30 30/31

Total Actual and 
Estimated 
Completions

Cambridge Urban Area
Cambridge  - existing allocations 121 112 169 178 142 194 109 40 91 69 62 40 55 0 0 0 0 1,382
Cambridge  - new allocations 0 10 15 25 45 0 55 86 107 150 190 173 132 110 115 132 123 1,468
South Cambridgeshire - exisiting allocations 65 75 85 35 0 0 0 0 0 0 0 0 0 0 0 0 0 260
South Cambridgeshire - new allocations 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Cambridge  - existing allocations 402 819 1,330 1,009 860 773 521 490 203 40 0 34 0 0 0 0 0 6,481
Cambridge  - new allocations 0 0 0 137 167 146 10 0 0 0 0 0 0 0 0 0 0 460
South Cambridgeshire - exisiting allocations 29 20 230 315 445 550 495 460 540 380 290 165 140 95 0 0 0 4,154
South Cambridgeshire - new allocations 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
South Cambridgeshire - New Settlements
New Settlements - existing allocations 0 0 97 228 335 380 400 400 400 400 400 400 400 400 400 400 400 5,440
New Settlements - new allocations 0 0 0 0 0 0 0 0 60 100 220 220 320 420 520 620 620 3,100
South Cambridgeshire
Existing allocations in Rural Area 255 264 304 240 204 160 65 0 0 0 0 0 0 0 0 0 0 1,492
New Allocations in Rural Area 0 57 192 265 290 245 200 210 250 160 150 100 0 0 0 0 0 2,119
Unallocated Sites with Planning Permission
Cambridge 150 110 212 30 26 0 0 0 0 0 0 0 0 0 0 0 0 528
South Cambridgeshire 355 373 251 76 34 5 0 0 0 0 0 0 0 0 0 0 0 1,094
Windfall Allowance
Cambridge - Windfall Allowance 0 0 0 92 93 123 123 123 123 123 123 123 124 124 124 124 124 1,666
South Cambridgeshire - Windfall Allowance 0 0 0 100 150 150 200 200 200 200 200 200 200 200 200 200 200 2,600

Cambridge 352 481 1,299 2,132
South Cambridgeshire 678 559 636 1,873

1,030 1,040 1,935 1,377 1,840 2,885 2,730 2,791 2,726 2,178 2,009 1,974 1,622 1,635 1,455 1,371 1,349 1,359 1,476 1,467 36,249

NOTE: As part of the Greater Cambridge City Deal, the partners have committed to delivering 1,000 additional new homes on rural exception sites by 2031. These additional dwellings have not been included in the housing trajectory.

130%

114%

120%

105%

Housing Trajectory Summary 2011/12 to 2030/31

5.7

6.0

Supply in years% of Supply Available

Housing Trajectory Summary Tables

Fringe Sites

Actual Completions

Total

5.3Sedgefield Method 20%

Allocations

Windfalls

Completions

Housing Trajectory Joint Five Year Supply Total

Liverpool Method 5%

Liverpool Method 20%

Sedgefield Method 5%

11,623

6.5
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Site No
Application 
Number Site Name and Address Size (ha)

Market or 
Affordable

Target 
number of 
dwellings on 
site

Built to 
date (up to 
2013/14)

Outstanding 
dwellings 

2014/15 
year 1

15/16 
year 2

16/17 
year 3

17/18 
year 4

18/19 
year 5 19/20 20/21  21/22  22/23 23/24 24/25 25/26 26/27 27/28 28/29 29/30 30/31

Total Estimated 
Completions (2014/15-
2030/31) A

va
ila

bi
lit

y

Su
ita

bi
lit

y

A
ch

ie
va

bi
lit

y

Comments 

9.01
Cambridge East Land North of 
Cherry Hinton 8.38 U/K 351 0 351 0 0 0 85 85 90 66 25 0 0 0 0 0 0 0 0 0 351 Y Y Y

Site R40 in the Local Plan 2014: 
Proposed Submission. ¹ ²

9.01 14/0028/OUT
Cambridge East - Land at 
Coldham's Lane 1.3 U/K 57 0 57 0 0 10 30 17 0 0 0 0 0 0 0 0 0 0 0 0 57 Y Y Y

Site R41 in the Local Plan 2014: 
Proposed Submission.

Total - Cambridge East 408 0 408 0 0 10 115 102 90 66 25 0 0 0 0 0 0 0 0 0 408

M 956 0 956 0 60 120 150 150 150 150 150 26 0 0 0 0 0 0 0 0 956

A 637 0 637 0 40 80 100 100 100 100 100 17 0 0 0 0 0 0 0 0 637
Total 1593 0 1593 0 100 200 250 250 250 250 250 43 0 0 0 0 0 0 0 0 1593

M 131 107 24 0 0 0 0 0 0 0 0 0 0 0 24 0 0 0 0 0 24
A 56 46 10 0 0 0 0 0 0 0 0 0 0 0 10 0 0 0 0 0 10
Total 187 153 34 0 0 0 0 0 0 0 0 0 0 0 34 0 0 0 0 0 34

Total - NIAB 1780 153 1627 0 100 200 250 250 250 250 250 43 0 0 34 0 0 0 0 0 1627

M 652 96 556 109 92 103 79 88 85 0 0 0 0 0 0 0 0 0 0 0 556

A 438 48 390 49 105 83 45 63 45 0 0 0 0 0 0 0 0 0 0 0 390
Total 1090 144 946 158 197 186 124 151 130 0 0 0 0 0 0 0 0 0 0 0 946

M 77 46 31 31 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 31

A 51 39 12 12 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12
Total 128 85 43 43 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 43

M 266 25 241 26 28 60 60 67 0 0 0 0 0 0 0 0 0 0 0 0 241

A 190 27 163 24 34 45 60 0 0 0 0 0 0 0 0 0 0 0 0 0 163
Total 456 52 404 50 62 105 120 67 0 0 0 0 0 0 0 0 0 0 0 0 404

M 104 0 104 0 40 64 0 0 0 0 0 0 0 0 0 0 0 0 0 0 104

A 124 0 124 0 77 47 0 0 0 0 0 0 0 0 0 0 0 0 0 0 124
Total 228 0 228 0 117 111 0 0 0 0 0 0 0 0 0 0 0 0 0 0 228

M 165 0 165 0 40 60 60 5 0 0 0 0 0 0 0 0 0 0 0 0 165

A 109 0 109 0 11 30 59 9 0 0 0 0 0 0 0 0 0 0 0 0 109
Total 274 0 274 0 51 90 119 14 0 0 0 0 0 0 0 0 0 0 0 0 274

Total - Clay Farm 2176 281 1895 251 427 492 363 232 130 0 0 0 0 0 0 0 0 0 0 0 1895
Previously 
9.07/9.11 of 
the Local 
Plan. 

11/1114/OUT, 
13/1748/REM, 
13/1827/REM, 
14/0109/REM NW - Cambridge University 67.86 M 1850 0 1850 0 0 520 225 230 255 205 215 160 40 0 0 0 0 0 0 0 1850 Y Y Y

Groundworks on site underway. 
Part of the North West Cambridge 
Area Action Plan.

Total NW - Cambridge 
University Total 1850 0 1850 0 0 520 225 230 255 205 215 160 40 0 0 0 0 0 0 0 1850

M 371 165 206 63 76 38 0 0 29 0 0 0 0 0 0 0 0 0 0 0 206

A 229 119 110 16 50 25 0 0 19 0 0 0 0 0 0 0 0 0 0 0 110

Total - Trumpington Meadows Total 600 284 316 79 126 63 0 0 48 0 0 0 0 0 0 0 0 0 0 0 316

M 172 93 79 52 27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 79

A 115 79 36 20 16 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 36
Total - Glebe Farm Total 287 172 115 72 43 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 115

M 162 0 162 0 49 45 39 29 0 0 0 0 0 0 0 0 0 0 0 0 162

A 108 0 108 0 74 0 17 17 0 0 0 0 0 0 0 0 0 0 0 0 108

Total - Bell School 270 0 270 0 123 45 56 46 0 0 0 0 0 0 0 0 0 0 0 0 270
Total - Urban Extensions 7371 890 6481 402 819 1330 1009 860 773 521 490 203 40 0 34 0 0 0 0 0 6481

Five Year Supply Total 4420

Target 
number of 
dwellings on 
site

Built to 
date (up to 
2013/14)

Outstanding 
dwellings 
(2014/15-30/31)

2014/15 
year 1

15/16 
year 2

16/17 
year 3

17/18 
year 4

18/19 
year 5 19/20 20/21  21/22  22/23 23/24 24/25 25/26 26/27 27/28 28/29 29/30 30/31

Total Estimated 
Completions (2014/15-
2030/31)

1593 0 1593 0 100 200 250 250 250 250 250 43 0 0 0 0 0 0 0 0 1593
187 153 34 0 0 0 0 0 0 0 0 0 0 0 34 0 0 0 0 0 34

1850 0 1850 0 0 520 225 230 255 205 215 160 40 0 0 0 0 0 0 0 1850
3630 153 3477 0 100 720 475 480 505 455 465 203 40 0 34 0 0 0 0 0 3477

351 0 351 0 0 0 85 85 90 66 25 0 0 0 0 0 0 0 0 0 351
57 0 57 0 0 10 30 17 0 0 0 0 0 0 0 0 0 0 0 0 57

408 0 408 0 0 10 115 102 90 66 25 0 0 0 0 0 0 0 0 0 408
2176 281 1895 251 427 492 363 232 130 0 0 0 0 0 0 0 0 0 0 0 1895

600 284 316 79 126 63 0 0 48 0 0 0 0 0 0 0 0 0 0 0 316
287 172 115 72 43 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 115
270 0 270 0 123 45 56 46 0 0 0 0 0 0 0 0 0 0 0 0 270

3333 737 2596 402 719 600 419 278 178 0 0 0 0 0 0 0 0 0 0 0 2596
7371 890 6481 402 819 1330 1009 860 773 521 490 203 40 0 34 0 0 0 0 0 6481

M = Market Housing, A = Affordable Housing, U/K = Unknown

1 - Cambridge City Council and South Cambridgeshire District Council are currently exploring a wider allocation on Land North of Cherry Hinton as part of the Local Plans examination.
2 -This allocation is split between Cambridge City Council and South Cambridgeshire District Council. It is expected to deliver 461 residential units in total, with 351 in Cambridge. The dwelling totals and associated housing densities in the Local Plans are preferred to those proposed in the recent housing trajectory questionnaire returns for this site, which are considered to be too high for the northern part of the site and too low for the southern part of the site.

Total - Southern Fringe

Site Name and Address
NIAB - Main

9.79

15.5Trumpington Meadows 

Glebe Farm

Summary - Urban Extensions by Growth Area

Y

Y Y

Y

Total Urban Extensions

Cambridge East - Land at Coldham's Lane
Total - Cambridge East
Clay Farm
Trumpington Meadows

NIAB - Frontage

NW - Cambridge University
Total - North West Cambridge

Cambridge East Land North of Cherry Hinton

Glebe Farm
Bell School Site

Cambridge City Council Housing trajectory - Urban Extensions

Y

52.87

Clay Farm/Showground (City 
Council)

Y

See Above

See Above

9.03 07/1124/REM

9.03 07/0003

9.06 & 9.05

9.06

07/0620/OUT, 
14/0093/FUL, 
14/1201/REM  

 07/0620/OUT, 
10/1296/REM, 
12/0794/REM, 
13/0708/REM, 
14/0520/REM, 
14/0520/REM

9.05

07/0620/OUT, 
12/0754/REM, 
13/0751/REM 

9.06
07/0620/OUT, 
12/0867/REM

NIAB Main (Darwin Green)

60.69 (including 
sites below)

See Above Y

Y

Y Y

Y Y

Y Y

Clay Farm/Showground (Bovis)

NIAB Frontage

Clay Farm/Showground  
(Countryside Properties)

Clay Farm/Showground 
(Skanska)9.05

07/0620/OUT, 
11/0698/REM Y

Y Y Y

Y Y

YY

Y

Y

Clay Farm/Showground (Crest 
Nicholson) See Above Y Y Y

9.12

06/0795/OUT, 
13/1786/REM, 
13/1118/S73 Bell School Site 7.78 Y Y Y

9.13

08/0361 & 
08/0363 & 
09/1140/FUL

9.08

11/0073/REM, 
11/0075/REM, 
14/0348/REM

Site R43 in the Local Plan 2014: 
Proposed Submission.

Under construction. The Clay Farm 
development is referenced as site 
R42a in the Local Plan 2014: 
Proposed Submission.

Under construction.

Under construction.

An additional 20 affordable units 
will now be provided on site under 
application 14/0093/FUL as part of 
the community centre development.

Under construction. Site R42b in 
the Local Plan 2014: Proposed 
Submission.

Under construction.  Site R42c in 
the Local Plan 2014: Proposed 
Submission.

Work anticipated to start on site in 
Autumn 2014.
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Site No
Application 
Number Site Name and Address Size (ha)

Market or 
Affordable

Target number 
of dwellings on 
site

Built to date 
(up to 
2013/14)

Outstanding 
dwellings 

2014/15 
year 1

15/16 
year 2

16/17 
year 3

17/18 
year 4

18/19 
year 5 19/20 20/21  21/22  22/23 23/24 24/25 25/26 26/27 27/28 28/29 29/30 30/31

Total Estimated 
Completions 
(2014/15-2030/31) A

va
ila

bi
lit

y

Su
ita

bi
lit

y

A
ch

ie
va

bi
lit

y

Comments
M 287 257 30 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30
A 122 122 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total CUP Site Clarendon Rd Total 409 379 30 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30

M 74 0 74 0 0 0 0 0 0 0 0 0 37 37 0 0 0 0 0 0 74
A 49 0 49 0 0 0 0 0 0 0 0 0 24 25 0 0 0 0 0 0 49

Total The Paddocks Total 123 0 123 0 0 0 0 0 0 0 0 0 61 62 0 0 0 0 0 0 123

1.2 M 82 32 50 50 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 50
A 54 26 28 28 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 28

Total for British Telecom, Cromwell 
Road Total 136 58 78 78 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 78

5.04 379-381  Milton Road 2.4 U/K 95 0 95 0 0 0 0 0 0 0 0 0 0 0 40 55 0 0 0 0 95 N Y Y
Site M1 in the Local Plan 2014: 
Proposed Submission.

5.05 14/0790/FUL
Cambridge City Football Ground, 
Milton Road 1.6 U/K 106 0 106 0 0 0 50 56 0 0 0 0 0 0 0 0 0 0 0 0 106 Y Y Y

Application pending decision. Site 
R3 in the Local Plan 2014: 
Proposed Submission.

5.06 British Telecom, Long Road 1.7 U/K 55 0 55 0 0 0 0 0 26 29 0 0 0 0 0 0 0 0 0 0 55 N Y Y
Part of site R14  in the Local Plan 
2014: Proposed Submission.

5.07 Willowcroft, Histon Road 1.4 U/K 78 0 78 0 0 17 50 11 0 0 0 0 0 0 0 0 0 0 0 0 78 Y Y Y
Site R2 in the Local Plan 2014: 
Proposed Submission.

5.08 Territorial Army, Cherry Hinton Road 1.26 U/K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N Y N

Landowners have no intention of 
developing  the site in the plan 
period.

5.09 11/1294/FUL Travis Perkins, Devonshire Road 1.2 U/K 43 0 43 0 0 15 28 0 0 0 0 0 0 0 0 0 0 0 0 0 43 Y Y Y
Site R9 in the Local Plan 2014: 
Proposed Submission.

5.11 Caravan Park, Fen Road 0.8 U/K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N Y N

Landowners have no intention of 
developing  the site in the plan 
period.

5.12 Police Station, Parkside 0.5 U/K 50 0 50 0 0 0 0 0 0 50 0 0 0 0 0 0 0 0 0 0 50 N Y Y
Site M4 in the Local Plan 2014: 
Proposed Submission.

5.12 10/0523 Fire Station , Parkside 0.4 U/K 99 99 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A N/A N/A Completed 2012/13.

5.13 14/0052/FUL
Milton Infant & Junior School, Milton 
Road 0.4 U/K 5 0 5 0 0 5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5 Y Y Y

5.14 Ridgeons, Cavendish Road 3.27 U/K 28 0 28 0 0 0 0 0 0 0 0 28 0 0 0 0 0 0 0 0 28 N Y Y
Part of site R12  in the Local Plan 
2014: Proposed Submission.

5.15

Housing allocation at, Henry Giles 
House, Chesterton Road, Cambridge, 
CB4 0.8 U/K 48 0 48 0 0 0 0 0 10 10 10 10 8 0 0 0 0 0 0 0 48 N Y Y

Site R4 in the Local Plan 2014: 
Proposed Submission.

M 93 93 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A 40 40 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Junction of Cherry Hinton Total 133 133 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5.17 295 Histon Road 0.7 U/K 32 0 32 0 0 0 0 0 12 20 0 0 0 0 0 0 0 0 0 0 32 N Y Y
Site R1 in the Local Plan 2014: 
Proposed Submission.

5.18

03/0406/FUL, 
03/1241/FUL, 
06/1305/FUL, 
06/0544/FUL, 
09/1024/EXP Sandy Lane 0.6 U/K 23 0 23 0 0 0 0 0 0 0 0 23 0 0 0 0 0 0 0 0 23 N Y Y Multiple applications live on the site.

7.01 10/1067/FUL 23-29 Occupation Road

0.46 
(includes 
sites below) U/K 14 14 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A N/A N/A Completed 2012/13.

7.01 12/0628/FUL 30-31 Occupation Road See Above M 13 0 13 13 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 13 Y Y Y Under construction.
7.01 09/0743/FUL 20 Occupation Road See Above U/K 5 5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A N/A N/A Completed 2012/13.

7.01 13/0901/FUL 71-73 New Street See Above U/K 13 0 13 0 13 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 13 Y Y Y

M 45 0 45 0 0 45 0 0 0 0 0 0 0 0 0 0 0 0 0 0 45
A 30 0 30 0 0 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30

Total for 9-15 Harvest Way Total 75 0 75 0 0 75 0 0 0 0 0 0 0 0 0 0 0 0 0 0 75
Total - Site 7.01 120 19 101 13 13 75 0 0 0 0 0 0 0 0 0 0 0 0 0 0 101

M 93 0 93 0 0 0 30 30 33 0 0 0 0 0 0 0 0 0 0 0 93
A 63 0 63 0 0 0 20 20 23 0 0 0 0 0 0 0 0 0 0 0 63

Total for Betjemen House, Hills 
Road Total 156 0 156 0 0 0 50 50 56 0 0 0 0 0 0 0 0 0 0 0 156

7.03 Coldham's Lane/Newmarket Road 0.47 U/K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N N N Site developed as a hotel.

7.04 14/0506/FUL Mitcham's Corner (remainder of site) 0.7 U/K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N Y N
Application pending decision for non-
residential use.

7.06 West Cambridge Site, Madingley Road 66.9 U/K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N Y N

Landowners have no intention of 
developing  the site for residential 
use. Site M13 in the Local Plan 
2014: Proposed Submission, 
allocated for agricultural, University 
and research uses.

7.07 Leckhampton House Grounds 2.94 U/K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N Y N

Landowners have no intention of 
developing  the site for residential 
use.

7.09 Grange Farm off Wilberforce Road 0.2 U/K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N N N

Landowners have no intention of 
developing  the site for residential 
use. Site U3 in the Local Plan 2014: 
Proposed Submission for student 
accommodation.

M 30 0 30 0 0 0 0 0 0 0 30 0 0 0 0 0 0 0 0 0 30

A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Land Around 16 Mill Lane Total 30 0 30 0 0 0 0 0 0 0 30 0 0 0 0 0 0 0 0 0 30

7.11
09/0181, 09/0179 
& 11/0327/REM Brunswick Site 0.8 U/K 205 205 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A N/A N/A Completed 2014/15.

7.12 Magnet Warehouse, Mill Road 0.6 U/K 30 0 30 0 0 0 0 0 0 0 0 30 0 0 0 0 0 0 0 0 30 Y Y Y
Part of site R21 in the Local Plan 
2014: Proposed Submission.

9.14 13/1594/FUL 64-66 Peverel Road 1.4 M 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N Y N

Planning application approved 
subject to Section 106 agreement 
for B1 use.

9.02 08/0165
Downing College, Athletic Ground, 
Long Road 1.5 U/K 100 100 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A N/A N/A Completed 2010/11.

M 106 87 19 0 19 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 19
A 63 63 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Station Area - Blue Phase Total 169 150 19 0 19 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 19

M 194 0 194 0 45 34 0 25 90 0 0 0 0 0 0 0 0 0 0 0 194
A 58 0 58 0 35 23 0 0 0 0 0 0 0 0 0 0 0 0 0 0 58

Total Station Area - Pink Phase Total 252 0 252 0 80 57 0 25 90 0 0 0 0 0 0 0 0 0 0 0 252
Total - Station Area 421 150 271 0 99 57 0 25 90 0 0 0 0 0 0 0 0 0 0 0 271

2525 1143 1382 121 112 169 178 142 194 109 40 91 69 62 40 55 0 0 0 0 1382
Five Year Supply Total 722

M = Market Housing, A = Affordable Housing, U/K = Unknown

Cambridge City Council Housing trajectory - Local Plan Allocations

Y

0.7

9.10 + 
9.15

7.3

0.3Station Area

08/0266/OUT, 
11/0633/REM

9.10 + 
9.15 Station Area - Blue Phase

3CUP Site Clarendon Road
06/0584/REM & 
13/0741/FUL5.01 YYY

N/AJunction of Cherry Hinton & Hills Road

Y Y

0.9

08/0500/OUT, 
11/0902/REM, 
12/1337/FUL, 5.03

7.10

Masterplanning of site underway. 
Site U1 in the Local Plan 2014: 
Proposed Submission.

5.02

Completion expected by Christmas 
2014.

Total - Sites Allocated in the Local Plan

7.02

9-15 Harvest Way11/0219/FUL7.01

YYN

Y

British Telecom, Cromwell Road

See Above

Betjeman House, Hills Road

0.8Land Around 16 Mill Lane

5.16 N/A08/0505

Y

Y Y

YYY

YYY

Y Y

N/A

Y

Under construction. M14

Site M14 in the Local Plan 2014: 
Proposed Submission, additional 
capacity for residential units being 
discussed.

Site R7 in the Local Plan 2014: 
Proposed Submission.

Under construction.

Completed 2013/14.

Archaeological works underway on 
the site.

Site R44 in the Local Plan 2014: 
Proposed Submission.06/0552/FUL

YN
The Paddocks Trading Estate, Cherry 
Hinton Road 2.7

M8/CCC&SCDC-1
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Site No
Application 
Number Site Name and Address

Net Site Area 
(ha) Market or Affordable

Target number 
of dwellings on 
site

Built to date 
(up to 
2013/14)

Outstanding 
dwellings 

2014/15 
year 1

15/16 
year 2

16/17 
year 3

17/18 
year 4

18/19 
year 5 19/20 20/21  21/22  22/23 23/24 24/25 25/26 26/27 27/28 28/29 29/30 30/31

Total Estimated 
Completions 
(2014/15-2030/31) A

va
ila

bi
lit

y

Su
ita

bi
lit

y

A
ch

ie
va

bi
lit

y

Comments

M 135 0 135 0 35 100 0 0 0 0 0 0 0 0 0 0 0 0 0 0 135

A 8 0 8 0 0 8 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8
Total 143 0 143 0 35 108 0 0 0 0 0 0 0 0 0 0 0 0 0 0 143

07/1093/REM Homerton College, Hills Road 1.4 N/A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N Y N

Landowners have no intention of 
developing  the site for residential use, 
expect to now provide student 
accommodation.

143 0 143 0 35 108 0 0 0 0 0 0 0 0 0 0 0 0 0 0 143

M 28 28 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A 12 12 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total 40 40 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11/0970 Seymour Court, Seymour Street 0.56 U/K 34 34 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A N/A N/A Completed 2013/14.

11/0955 100-108 Shelford Road 0.31 U/K 13 13 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A N/A N/A Completed 2013/14.

12/0321/FUL 190-192 Histon Road 0.82 M 14 14 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 N/A N/A N/A Completed 2013/14.

12/0730/FUL 115-119 Perne Road 0.11 M 12 0 12 0 0 12 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 Y Y Y

12/0086/FUL 169-173 High Street, East Chesterton 0.17 M 12 0 12 12 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 Y Y Y Under construction.

11/1375/FUL 18-19 Regent Terrace 0.04 M 11 0 11 11 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 11 Y Y Y Site consisted of 3 demolitions which we                  

13/0776/FUL 51 Barnwell Road 0.30 M 20 0 20 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 Y Y Y

Under construction. 23 units were 
demolished in 2013/14 and recorded in 
the net completions for 2013/14. One 
unit remains to be demolished and 
replaced with 21 units. This equates to 
a net total of 20 units on the site.

13/1554/FUL 1 Ditton Walk 0.28 M 12 0 12 0 0 12 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12 Y Y Y

13/0231/FUL 186-188 Histon Road 0.06 M 10 0 10 0 0 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 Y Y Y

Previously named 189 Histon Road. 
Demolition of 2 dwellings and the 
construction of 12, net completions for 
the site = 10

12/1537/FUL Land to the Rear of 231-247 Milton Road 0.47 M 13 0 13 13 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 13 Y Y Y

1 unit was demolished in 2013/14 and 
recorded in the net completions for 
2013/14. 13 units are to be built on this 
site.

12/1321/FUL 87 East Road 0.04 M 11 0 11 0 0 0 0 11 0 0 0 0 0 0 0 0 0 0 0 0 11 Y Y Y
202 101 101 56 0 34 0 11 0 0 0 0 0 0 0 0 0 0 0 0 101

With planning permission and under 
construction 99 0 99 74 25 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 99 Y Y Y

With planning permission - not under 
construction (minus 10%) 185 0 185 20 50 70 30 15 0 0 0 0 0 0 0 0 0 0 0 0 185 Y Y Y

284 0 284 94 75 70 30 15 0 0 0 0 0 0 0 0 0 0 0 0 284

Windfall  - North Cambridge 371 0 371 0 0 0 0 0 31 31 31 30 31 31 31 31 31 31 31 31 371 Y Y Y

Windfall  - East Cambridge 432 0 432 0 0 0 31 31 31 31 30 31 30 31 31 31 31 31 31 31 432 Y Y Y

Windfall  - South Cambridge 432 0 432 0 0 0 31 31 31 30 31 31 31 30 31 31 31 31 31 31 432 Y Y Y

Windfall  - West Cambridge 431 0 431 0 0 0 30 31 30 31 31 31 31 31 30 31 31 31 31 31 431 Y Y Y
1666 0 1666 0 0 0 92 93 123 123 123 123 123 123 123 124 124 124 124 124 1666
2295 101 2194 150 110 212 122 119 123 123 123 123 123 123 123 124 124 124 124 124 2194

Five Year Supply Total 713

M = Market Housing, A = Affordable Housing, U/K = Unknown

Total - Unidentified Windfall

Identified Windfall - Very Small Sites (0 to 9 dwellings) with planning permission

Total: Identified Windfall - Very Small Sites (0 to 9 dwellings) with planning permission

Total Windfall

Identified Windfall - Small Sites (10 to 49 dwellings)

Total: Neath Farm Business Park, Church End

Total: Identified  Windfall - Large Sites Over 50 dwellings

Total: Identified Windfall - Small Sites (10 to 49 dwellings)

Unidentified Windfall

07/1223/REM & 
05/1336/OUT & 
13/6001/S106BA Cambridge Water Company, Rustat Road 1.2

Total: Cambridge Water Company, Rustat Road
Y Y Y

Recent approval of 13/6001/S106BA 
has amended the housing split to 
provide more market housing.

Identified Windfall - Large Sites Over 50 dwellings

Cambridge City Council Housing trajectory - Windfall

09/0403 Neath Farm Business Park, Church End 0.90 N/A N/A N/A Completed 2013/14.

M8/CCC&SCDC-1
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Site No
Application 
Number Site Name and Address Size (ha)

Target 
number of 
dwellings on 
site

Built to date 
(up to 
2013/14)

Outstanding 
dwellings 

2014/15 
year 1

15/16 
year 2

16/17 
year 3

17/18 
year 4

18/19 
year 5 19/20 20/21  21/22  22/23 23/24 24/25 25/26 26/27 27/28 28/29 29/30 30/31

Total Estimated 
Completions (2014/15-
2030/31) A

va
ila

bi
lit

y

Su
ita

bi
lit

y

A
ch

ie
va

bi
lit

y

Comments

GB1 Land north of Wort's Causeway 7.84 200 0 200 0 0 0 60 80 60 0 0 0 0 0 0 0 0 0 0 0 200 Y Y Y

GB2 Land south of Wort's Causeway 6.8 230 0 230 0 0 0 77 77 76 0 0 0 0 0 0 0 0 0 0 0 230 Y Y Y

R5
Camfields Resource Centre and Oil Depot 
137-139 Ditton Walk 0.86 35 0 35 0 0 0 0 0 0 15 20 0 0 0 0 0 0 0 0 0 35 Y Y Y

R8
149 Cherry Hinton Road and Telephone 
Exchange, Coleridge Road 0.76 33 0 33 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 13 33 Y Y Y

R10
Mill Road Depot and adjoining properties, 
Mill Road 2.7 167 0 167 0 0 0 0 0 0 0 0 0 0 0 0 35 35 35 32 30 167 Y Y Y

R11
Horizon Resource Centre, 285 Coldham's 
Lane 0.82 40 0 40 0 0 0 0 0 0 0 0 0 0 20 20 0 0 0 0 0 40 Y Y Y

R14 British Telecom, Long Road 21 0 21 0 0 0 0 0 0 0 21 0 0 0 0 0 0 0 0 0 21 Y Y Y

Additional capacity, see site 
5.06 for the remainder of the 
site.

R16
Cambridge Professional Development 
Centre, Foster Road 1.49 67 0 67 0 0 0 0 0 0 15 20 17 15 0 0 0 0 0 0 0 67 Y Y Y

R17 Mount Pleasant House, Mount Pleasant 0.57 50 0 50 0 0 0 0 0 0 25 25 0 0 0 0 0 0 0 0 0 50 Y Y Y

M2 Clifton Road Area 9.43 550 0 550 0 0 0 0 0 0 0 0 50 60 70 70 60 60 60 60 60 550 Y Y Y

M3 13/1250/OUT Michael Young Centre, Purbeck Road 1.3 95 0 95 0 10 15 25 45 0 0 0 0 0 0 0 0 0 0 0 0 95 Y Y Y
Outline application approved 
for 95 residential units.

M5
82-88 Hills Road and 57-63 Bateman 
Street 0.5 20 0 20 0 0 0 0 0 0 0 0 0 0 0 10 10 0 0 0 0 20 Y Y Y

R6

636-656 Newmarket Road, Holy Cross 
Church Hall, East Barnwell Community 
Centre and Meadowlands, Newmarket 
Road 1.01 75 0 75 0 0 0 0 0 0 0 0 0 0 0 0 0 15 20 20 20 75 Y Y Y

R12 Ridgeons, Cromwell Road 3.27 217 0 217 0 0 0 0 0 0 0 0 40 50 50 50 27 0 0 0 0 217 Y Y Y

Additional capacity, see site 
5.14 for the remainder of the 
site.

R21 315-349 Mill Road and Brookfields 2.78 98 0 98 0 0 0 0 0 0 0 0 0 25 50 23 0 0 0 0 0 98 Y Y Y

Additional capacity, see site 
7.12 for the remainder of the 
site.

R42c Glebe Farm 2 1 30 0 30 0 0 0 0 10 10 10 0 0 0 0 0 0 0 0 0 0 30 Y Y Y

1928 0 1928 0 10 15 162 212 146 65 86 107 150 190 173 132 110 115 132 123 1928

Five Year Supply Total 399

M = Market Housing, A = Affordable Housing, U/K = Unknown

Total - Small Sites 10-49 dwellings

Cambridge City Council Housing trajectory - Additional Allocations in the Local Plan 2014

M8/CCC&SCDC-1
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Target 
number of 
dwellings on 
site

Built to 
date (up to 
2013/14)

Outstanding 
dwellings 

2014/15 
year 1

15/16 
year 2

16/17 
year 3

17/18 
year 4

18/19 
year 5 19/20 20/21  21/22

 
22/23 23/24 24/25 25/26 26/27 27/28 28/29 29/30 30/31

Total 
Estimated 
Completions 
(2014/15-
2030/31)

Urban Extensions 7371 890 6481 402 819 1330 1009 860 773 521 490 203 40 0 34 0 0 0 0 0 6481
Sites Allocated in the Local Plan 2525 1143 1382 121 112 169 178 142 194 109 40 91 69 62 40 55 0 0 0 0 1382
Windfall 2295 101 2194 150 110 212 122 119 123 123 123 123 123 123 123 124 124 124 124 124 2194
New Allocations in the Local Plan 2014 1928 0 1928 0 10 15 162 212 146 65 86 107 150 190 173 132 110 115 132 123 1928
Total 14119 2134 11985 673 1051 1726 1471 1333 1236 818 739 524 382 375 370 311 234 239 256 247 11985

01/02 02/03 03/04 04/05 05/06 06/07 07/08 08/09 09/10 10/11  11/12 
 
12/13 13/14

2014/15 
year 1

15/16 
year 2

16/17 
year 3

17/18 
year 4

18/19 
year 5 19/20 20/21  21/22  22/23 23/24 24/25 25/26 26/27 27/28 28/29 29/30 30/31 Totals

Total Completions - Indicators H2 (a & b) 159 287 505 601 731 629 521 588 287 390 352 481 1299 6830
Cumulative Completions 159 446 951 1552 2283 2912 3433 4021 4308 4698 5050 5531 6830
Projected Completions - Indicator H2c 673 1051 1726 1471 1333 1236 818 739 524 382 375 370 311 234 239 256 247 11985
Cumulative Future Completions 0 673 1724 3450 4921 6254 7490 8308 9047 9571 9953 10328 10698 11009 11243 11482 11738 11985
Cumulative Actual & Future Completions (H2 
a & b + H2c) 2001/2 to 2030/31 159 446 951 1552 2283 2912 3433 4021 4308 4698 5050 5531 6830 7503 8554 10280 11751 13084 14320 15138 15877 16401 16783 17158 17528 17839 18073 18312 18568 18815

Local Plan 2014 Annualised Housing Target. 
April 2011 to March 2031 (14,000 divided by 
20 years  = 700pa) 700 700 700 700 700 700 700 700 700 700 700 700 700 700 700 700 700 700 700 700 14000

Cumulative Local Plan 2014 Requirement 700 1400 2100 2800 3500 4200 4900 5600 6300 7000 7700 8400 9100 9800 10500 11200 11900 12600 13300 14000

Annual Difference: Cumulative Actual and 
Predicted Completions (H2 a, b & c) minus 
Local Plan 2014 Annualised Housing Target -348 -219 599 -27 351 1026 771 633 536 118 39 -176 -318 -325 -330 -389 -466 -461 -444 -453

1) Cumulative completions actual and 
projected 2011/12 to 2030/31 352 833 2132 2805 3856 5582 7053 8386 9622 10440 11179 11703 12085 12460 12830 13141 13375 13614 13870 14117
2) Cumulative required completions 700 1400 2100 2800 3500 4200 4900 5600 6300 7000 7700 8400 9100 9800 10500 11200 11900 12600 13300 14000
3) Cumulative under/oversupply -348 -567 32 5 356 1382 2153 2786 3322 3440 3479 3303 2985 2660 2330 1941 1475 1014 570 117

Housing trajectory for Cambridge -  Summary Table

Managed Delivery Target in relation to draft Local Plan 2014 (H2 d)

 

Previous Years Completions and Predicted Totals

Core Output Indicators

Local Plan 2014 Housing Target

Housing Trajectory Summary 2014/15 to 2030/31

Housing Trajectory Five Year Supply Total 6254

M8/CCC&SCDC-1

10

FRANSC
Typewritten Text

FRANSC
Typewritten Text

FRANSC
Typewritten Text



Annual Monitoring Report Revised March 2015

1999-
2000

2000-
2001

2001-
2002

2002-
2003

2003-
2004

2004-
2005

2005-
2006

2006-
2007

2007-
2008

2008-
2009

2009-
2010

2010-
2011

2011-
2012

2012-
2013

2013-
2014

2014-
2015

2015-
2016

2016-
2017

2017-
2018

2018-
2019

2019-
2020

2020-
2021

2021-
2022

2022-
2023

2023-
2024

2024-
2025

2025-
2026

2026-
2027

2027-
2028

2028-
2029

2029-
2030

2030-
2031

Post 
2031 1999-2016 2011-2031 2014-2019

* 2 * 2

801 801 525 653 979 571 877 924 1,274 610 611 656 678 559 636 - - - - - - - - - - - - - - - - - - 11,155 1,873 0

Cambridge East - north of Newmarket Road - - - - - - - - - - - - - - - 0 0 0 0 85 140 140 140 140 140 140 140 140 95 0 0 0 0 0 1,300 85

Cambridge East - north of Cherry Hinton - - - - - - - - - - - - - - - 0 0 0 20 30 20 20 20 0 0 0 0 0 0 0 0 0 0 0 110 50
Land between Huntingdon Road, Histon Road & A14 (NIAB 2 or Darwin 
Green 2) - includes proposed extension (NIAB 3 or Darwin Green 3) 

* 3 - - - - - - - - - - - - - - - 0 0 0 0 75 150 150 150 150 150 150 25 0 0 0 0 0 0 0 1,000 75

Orchard Park - parcel K1 - - - - - - - - - - - - - - - 0 40 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 40 40 40

Orchard Park - additional land parcels (L2 & Com4) - - - - - - - - - - - - - - - 0 0 50 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 80 80

New Settlements Northstowe - phase 2 and later phases - - - - - - - - - - - - - - - 0 0 0 0 75 120 140 155 250 400 400 400 400 400 400 400 400 4,560 0 3,940 75

Fulbourn & Ida Darwin Hospitals - - - - - - - - - - - - - - - 0 0 0 30 50 100 50 0 0 0 0 0 0 0 0 0 0 0 0 230 80

Papworth Everard West Central * 4 - - - - - - - - - - - - - - - 0 8 29 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8 67 67

Trumpington Meadows (Cambridge Southern Fringe) - - - - - - - - - - - - - - - 29 0 160 100 150 150 0 0 0 0 0 0 0 0 0 0 0 0 29 589 439

North-West Cambridge (University site) - - - - - - - - - - - - - - - 0 20 70 195 105 90 185 150 250 90 0 0 0 0 0 0 0 0 20 1,155 390

Orchard Park - additional land parcels (Q, former HRCC site & Com2) 
including local centre - - - - - - - - - - - - - - - 65 35 35 5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 100 140 140

Northstowe - phase 1 - - - - - - - - - - - - - - - 0 0 97 228 260 260 260 245 150 0 0 0 0 0 0 0 0 0 0 1,500 585

Cambourne (additional 950 dwellings) - - - - - - - - - - - - - - - 175 175 175 120 94 0 0 0 0 0 0 0 0 0 0 0 0 0 350 739 739

Former Bayer Cropscience site - - - - - - - - - - - - - - - 0 30 60 60 60 60 15 0 0 0 0 0 0 0 0 0 0 0 30 285 210

Historic Rural Allocations with planning permission * 5 - - - - - - - - - - - - - - - 80 51 40 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 131 171 171

Windfall Sites: Estate sized (9 or more dwellings) * 6 - - - - - - - - - - - - - - - 223 154 77 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 377 464 464

Windfall Sites: Small Sites (8 or less dwellings) already Under 
Construction

* 7 - - - - - - - - - - - - - - - 91 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 121 121 121

Windfall Sites: Small Sites (8 or less dwellings) Not Under Construction * 8 - - - - - - - - - - - - - - - 20 50 71 40 20 0 0 0 0 0 0 0 0 0 0 0 0 0 70 201 201

- - - - - - - - - - - - - - - 0 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 10 10

Land between Huntingdon Road, Histon Road & A14 (NIAB 3 or Darwin 
Green 3)

* 3 - - - - - - - - - - - - - - - 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Northstowe Reserve - - - - - - - - - - - - - - - 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Waterbeach New Town - - - - - - - - - - - - - - - 0 0 0 0 0 0 0 0 0 0 0 0 100 200 300 400 400 6,600 0 1,400 0

Bourn Airfield New Village - - - - - - - - - - - - - - - 0 0 0 0 0 0 0 0 60 100 220 220 220 220 220 220 220 1,800 0 1,700 0

Cambourne West - - - - - - - - - - - - - - - 0 0 30 70 100 150 150 150 150 150 150 100 0 0 0 0 0 0 0 1,200 200

Dales Manor Business Park, Sawston - - - - - - - - - - - - - - - 0 0 10 50 50 20 0 10 50 10 0 0 0 0 0 0 0 0 0 200 110

Land north of Babraham Road, Sawston - - - - - - - - - - - - - - - 0 0 0 20 40 20 0 0 0 0 0 0 0 0 0 0 0 0 0 80 60

Land south of Babraham Road, Sawston - - - - - - - - - - - - - - - 0 0 0 0 55 55 50 50 50 0 0 0 0 0 0 0 0 0 0 260 55

Land north of Impington Lane, Impington - - - - - - - - - - - - - - - 0 0 10 15 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 25 25

Land west of New Road, Melbourn - - - - - - - - - - - - - - - 0 10 30 25 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 65 65

Green End Industrial Estate, Gamlingay - - - - - - - - - - - - - - - 0 0 30 30 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 90 90

Land at Bennell Farm, West Street, Comberton - - - - - - - - - - - - - - - 0 15 30 30 15 0 0 0 0 0 0 0 0 0 0 0 0 0 15 90 90

East of Rockmill End, Willingham - - - - - - - - - - - - - - - 0 10 25 15 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 50 50

Land at Linton Road, Great Abington - - - - - - - - - - - - - - - 0 10 15 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 35 35

Land at junction of High Street & Pampisford Road, Great Abington - - - - - - - - - - - - - - - 0 6 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6 12 12

Land at Bancroft Farm, Church Lane, Little Abington - - - - - - - - - - - - - - - 0 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6 6 6

Land at Toseland Road, Graveley - - - - - - - - - - - - - - - 0 0 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6 6

- - - - - - - - - - - - - - - 0 0 0 100 150 150 200 200 200 200 200 200 200 200 200 200 200 0 0 2,600 250

Windfall Sites: Estate sized (9 or more dwellings) * 6 - - - - - - - - - - - - - - - 21 75 85 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 96 187 187

Windfall Sites: Small Sites (8 or less dwellings) * 8 - - - - - - - - - - - - - - - 0 5 15 20 14 5 0 0 0 0 0 0 0 0 0 0 0 0 5 59 54

- - - - - - - - - - - - - - - 0 49 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 49 52 52

- - - - - - - - - - - - - - - 704 789 1,159 1,259 1,458 1,490 1,360 1,270 1,450 1,240 1,260 1,085 1,060 1,115 1,120 1,220 1,220 12,960 1,493 20,259 5,369

801 801 525 653 979 571 877 924 1,274 610 611 656 678 559 636 704 789 1,159 1,259 1,458 1,490 1,360 1,270 1,450 1,240 1,260 1,085 1,060 1,115 1,120 1,220 1,220 12,960 12,648 22,132 5,369

20,000 19,000

1,176 1,176 1,176 1,176 1,176 1,176 1,176 1,176 1,176 1,176 1,176 1,176 1,176 1,176 1,176 1,176 1,176

1,176 1,200 1,227 1,277 1,325 1,353 1,425 1,479 1,541 1,574 1,827 1,896 2,144 2,510 3,160 4,423 8,141

950 950 950 950 950 950 950 950 950 950 950 950 950 950 950 950 950 950 950 950

950 964 987 1,007 1,026 1,042 1,034 1,017 980 933 891 849 774 707 615 521 386 143 -346 -1,912

NOTE: As part of the Greater Cambridge City Deal, the partners have committed to delivering 1,000 additional new homes on rural exception sites by 2031. These additional dwellings have not been included in the housing trajectory.

* 2 For the period 1999-2001, data is only available for a two year period; this figure has been split evenly across the two years in the table.

* 8 These are windfall sites of 8 or less dwellings on which no construction has started; these sites have been discounted by 10% to allow for any that may not come forward.

* 1 The number of dwellings completed in previous years has been slightly revised from the data previously published; this is a result of the ongoing assessment of data by the Research & Monitoring team to remove any inaccuracies.

Windfall Sites

Planning Permissions Granted 
between 1 April and 31 August 
2014

Planning applications for 9 or more dwellings where decision to grant planning permission either awaiting 
the signing of a s106 agreement or resolution of outstanding issues (between 1 April and 31 August 2014)

* 3 The predicted annual housing completions for both NIAB 2 (Darwin Green 2) and NIAB 3 (Darwin Green 3) have been combined and are shown in the ‘adopted allocations without planning permission’ section.

* 5 These are sites that were allocated in the Local Plan 2004 that have planning permission and are still being built out. There is only one site remaining: West of Ermine Street South, Papworth Everard (Summersfield).
* 6 These are windfall sites of 9 or more dwellings.
* 7 These are windfall sites of 8 or less dwellings which are already under construction.

* 4 The Council’s planning committee in November 2013 gave officers delegated powers to approve a hybrid planning application for land south of Church Lane proposing the erection of up to 58 dwellings, 8 units for either housing or business use, a brewhouse, a bakery, community rooms, car parking, open space and landscaping.

Housing trajectory for South Cambridgeshire ( Indicator CO-H2c ; Indicator CO-H2d ; Indicator M1 )

Annual requirement taking account of past / forecast completions

TOTALS

Historic Completions

Edge of 
Cambridge

HISTORIC COMPLETIONS * 1

Village Sites

PROJECTED COMPLETIONS

Planning applications for 9 or more dwellings where decision to grant planning permission either awaiting 
the signing of a s106 agreement or resolution of outstanding issues (at 31 March 2014)

Projected Completions Total

TOTAL: HISTORIC AND PROJECTED COMPLETIONS

Strategic Sites

Existing Planning Permissions
(at 31 March 2014)

Core Strategy
Annualised requirement over 17 years

New Local 
Plan 
Allocations Village Sites

Adopted 
allocations 
without 
planning 
permission

Parish Council 
Proposals
* 8

Annualised requirement over 20 years

Annual requirement taking account of past / forecast completions

Housing Requirement as set out in: Core Strategy Policy ST/2 (January 2007) and Submission Local 
Plan Poilcy S/5 (March 2014)

Submission Local Plan

M8/CCC&SCDC-1
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Annual Monitoring Report Revised March 2015

Category Site 1999-
2000

2000-
2001

2001-
2002

2002-
2003

2003-
2004

2004-
2005

2005-
2006

2006-
2007

2007-
2008

2008-
2009

2009-
2010

2010-
2011

2011-
2012

2012-
2013

2013-
2014

2014-
2015

2015-
2016

2016-
2017

2017-
2018

2018-
2019

2019-
2020

2020-
2021

2021-
2022

2022-
2023

2023-
2024

2024-
2025

2025-
2026

2026-
2027

2027-
2028

2028-
2029

2029-
2030

2030-
2031

Post 
2031

1999-
2016

2011-
2031

2014-
2019

801 801 525 653 979 571 877 924 1,274 610 611 656 678 559 636 - - - - - - - - - - - - - - - - - - 11,155 1,873 0

Adopted allocations without planning permission - 
Edge of Cambridge Cambridge East - north of Newmarket Road - - - - - - - - - - - - - - - 0 0 0 0 85 140 140 140 140 140 140 140 140 95 0 0 0 0 0 1,300 85

Adopted allocations without planning permission - 
Edge of Cambridge Cambridge East - north of Cherry Hinton - - - - - - - - - - - - - - - 0 0 0 20 30 20 20 20 0 0 0 0 0 0 0 0 0 0 0 110 50

Adopted allocations without planning permission - 
Edge of Cambridge

Land between Huntingdon Road, Histon Road & A14 
[NIAB 2] - includes proposed extension [NIAB 3] - - - - - - - - - - - - - - - 0 0 0 0 75 150 150 150 150 150 150 25 0 0 0 0 0 0 0 1,000 75

Adopted allocations without planning permission - 
Edge of Cambridge Orchard Park - parcel K1 - - - - - - - - - - - - - - - 0 40 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 40 40 40

Adopted allocations without planning permission - 
Edge of Cambridge Orchard Park - additional land parcels L2 & Com 4 - - - - - - - - - - - - - - - 0 0 50 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 80 80

Adopted allocations without planning permission - 
Northstowe Northstowe - phase 2 and later phases - - - - - - - - - - - - - - - 0 0 0 0 75 120 140 155 250 400 400 400 400 400 400 400 400 4,560 0 3,940 75

Adopted allocations without planning permission - 
Village Sites Fulbourn & Ida Darwin Hospitals - - - - - - - - - - - - - - - 0 0 0 30 50 100 50 0 0 0 0 0 0 0 0 0 0 0 0 230 80

Adopted allocations without planning permission - 
Village Sites Papworth West-Central - south of Church Lane - - - - - - - - - - - - - - - 0 8 28 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8 66 66

Adopted allocations without planning permission - 
Village Sites Papworth West-Central - Catholic Chuch site - - - - - - - - - - - - - - - 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1

Existing planning permissions Trumpington Meadows (Cambridge Southern Fringe) - - - - - - - - - - - - - - - 29 0 160 100 150 150 0 0 0 0 0 0 0 0 0 0 0 0 29 589 439

Existing planning permissions North-West Cambridge (University Site) - - - - - - - - - - - - - - - 0 20 70 195 105 90 185 150 250 90 0 0 0 0 0 0 0 0 20 1,155 390

Existing planning permissions Orchard Park - additional land parcels [Parcel Q, 
former HRCC site & Com2] including local centre - - - - - - - - - - - - - - - 65 35 35 5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 100 140 140

Existing planning permissions Northstowe - phase 1 - - - - - - - - - - - - - - - 0 0 97 228 260 260 260 245 150 0 0 0 0 0 0 0 0 0 0 1,500 585

Existing planning permissions Cambourne - additional 950 dwellings - - - - - - - - - - - - - - - 175 175 175 120 94 0 0 0 0 0 0 0 0 0 0 0 0 0 350 739 739

Existing planning permissions Former Bayer CropScience site - - - - - - - - - - - - - - - 0 30 60 60 60 60 15 0 0 0 0 0 0 0 0 0 0 0 30 285 210

Existing planning permissions - historic rural 
allocations with planning permission West of Ermine Street South, Papworth Everard - - - - - - - - - - - - - - - 80 51 40 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 131 171 171

Existing planning permissions - Windfall Sites - 
Estates S/1029/10: Land at Moores Farm, Foxton - - - - - - - - - - - - - - - 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Existing planning permissions - Windfall Sites - 
Estates S/2013/11: Windmill Estate, Fulbourn - - - - - - - - - - - - - - - 21 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 21 21 21

Existing planning permissions - Windfall Sites - 
Estates S/0261/09 & S/1886/14: West Road, Gamlingay - - - - - - - - - - - - - - - 0 4 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 10 10

Existing planning permissions - Windfall Sites - 
Estates S/2285/10: Green Street, Willingham - - - - - - - - - - - - - - - 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 2 2

Existing planning permissions - Windfall Sites - 
Estates S/1778/10: Gretton Court, Girton - - - - - - - - - - - - - - - 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Existing planning permissions - Windfall Sites - 
Estates S/0133/11: The Railway Tavern, Great Shelford - - - - - - - - - - - - - - - 0 11 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 11 11 11

Existing planning permissions - Windfall Sites - 
Estates

S/1463/10: Nelson Crescent & High Street, 
Longstanton - - - - - - - - - - - - - - - 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 10 10

Existing planning permissions - Windfall Sites - 
Estates S/0733/11: Brickhills, Willingham - - - - - - - - - - - - - - - 0 19 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 19 19 19

Existing planning permissions - Windfall Sites - 
Estates S/1771/08 & S/1948/12: Station Road, Gamlingay - - - - - - - - - - - - - - - 24 24 24 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 48 82 82

Existing planning permissions - Windfall Sites - 
Estates S/2509/12: Long Drove & Beech Road, Cottenham - - - - - - - - - - - - - - - 26 21 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 47 47 47

Existing planning permissions - Windfall Sites - 
Estates S/0809/12: SCA Packaging, Histon - - - - - - - - - - - - - - - 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 2 2

Existing planning permissions - Windfall Sites - 
Estates S/2609/11 & S/1798/10: The Moor, Melbourn - - - - - - - - - - - - - - - 0 0 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 10

Existing planning permissions - Windfall Sites - 
Estates

S/0983/11 & S/1388/12: Former EDF Energy Depot 
& Training Centre, Milton - - - - - - - - - - - - - - - 51 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 81 81 81

Existing planning permissions - Windfall Sites - 
Estates

S/0820/12, S/0879/14 & S/0047/14: MacFarlane 
Grieve House, Papworth - - - - - - - - - - - - - - - 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30 30 30

Existing planning permissions - Windfall Sites - 
Estates S/2064/12: Robson Court, Waterbeach - - - - - - - - - - - - - - - 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30 30 30

Existing planning permissions - Windfall Sites - 
Estates

S/1783/12 & S/1786/12: Former John Falkner Infants 
School, Sawston - - - - - - - - - - - - - - - 0 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 10 10

Existing planning permissions - Windfall Sites - 
Estates S/1044/11: Church Street, Great Eversden - - - - - - - - - - - - - - - 0 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 10 10

Existing planning permissions - Windfall Sites - 
Estates

S/1725/12, S/1727/12, S/1728/12, S/1023/14 & 
S/0990/14: London Road, Great Shelford & Granta 
Terrace, Stapleford

- - - - - - - - - - - - - - - 0 25 37 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 25 62 62

Existing planning permissions - Windfall Sites - 
Estates S/2420/12: Cambridge Road, Linton - - - - - - - - - - - - - - - 18 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 18 18 18

Existing planning permissions - Windfall Sites - 
Estates S/2230/12 & S/2664/13: Cinques Road, Gamlingay - - - - - - - - - - - - - - - 9 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 9 9 9

Existing planning permissions - Windfall Sites Small Sites already Under Construction - - - - - - - - - - - - - - - 91 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 121 121 121

Existing planning permissions - Windfall Sites Small Sites Not Under Construction - - - - - - - - - - - - - - - 20 50 71 40 20 0 0 0 0 0 0 0 0 0 0 0 0 0 70 201 201

TOTALSProjections

Historic completions

Historic Completions
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Annual Monitoring Report Revised March 2015

Category Site 1999-
2000

2000-
2001

2001-
2002

2002-
2003

2003-
2004

2004-
2005

2005-
2006

2006-
2007

2007-
2008

2008-
2009

2009-
2010

2010-
2011

2011-
2012

2012-
2013

2013-
2014

2014-
2015

2015-
2016

2016-
2017

2017-
2018

2018-
2019

2019-
2020

2020-
2021

2021-
2022

2022-
2023

2023-
2024

2024-
2025

2025-
2026

2026-
2027

2027-
2028

2028-
2029

2029-
2030

2030-
2031

Post 
2031

1999-
2016

2011-
2031

2014-
2019

TOTALSProjectionsHistoric Completions

Planning applications where decision to grant 
planning permission for 9 or more dwellings subject to 
resolution of outstanding issues (at 31 March 2014)

S/1970/07: Land west of Longstanton - - - - - - - - - - - - - - - 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Planning applications where decision to grant 
planning permission for 9 or more dwellings subject to 
resolution of outstanding issues (at 31 March 2014)

S/2290/10: Woodside, Longstanton - - - - - - - - - - - - - - - 0 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 10 10

New Local Plan allocations - Strategic Sites Northstowe Reserve - - - - - - - - - - - - - - - 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

New Local Plan allocations - Strategic Sites Waterbeach New Town - - - - - - - - - - - - - - - 0 0 0 0 0 0 0 0 0 0 0 0 100 200 300 400 400 6,600 0 1,400 0

New Local Plan allocations - Strategic Sites Bourn Airfield New Village - - - - - - - - - - - - - - - 0 0 0 0 0 0 0 0 60 100 220 220 220 220 220 220 220 1,800 0 1,700 0

New Local Plan allocations - Strategic Sites Cambourne West - - - - - - - - - - - - - - - 0 0 30 70 100 150 150 150 150 150 150 100 0 0 0 0 0 0 0 1,200 200

New Local Plan allocations - Village Sites Dales Manor Business Park, Sawston - - - - - - - - - - - - - - - 0 0 10 50 50 20 0 10 50 10 0 0 0 0 0 0 0 0 0 200 110

New Local Plan allocations - Village Sites Land north of Babraham Road, Sawston - - - - - - - - - - - - - - - 0 0 0 20 40 20 0 0 0 0 0 0 0 0 0 0 0 0 0 80 60

New Local Plan allocations - Village Sites Land south of Babraham Road, Sawston - - - - - - - - - - - - - - - 0 0 0 0 55 55 50 50 50 0 0 0 0 0 0 0 0 0 0 260 55

New Local Plan allocations - Village Sites Land north of Impington Lane, Impington - - - - - - - - - - - - - - - 0 0 10 15 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 25 25

New Local Plan allocations - Village Sites Land west of New Road, Melbourn - - - - - - - - - - - - - - - 0 10 30 25 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 65 65

New Local Plan allocations - Village Sites Green End Industrial Estate, Gamlingay - - - - - - - - - - - - - - - 0 0 30 30 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 90 90

New Local Plan allocations - Village Sites Land at Bennell Farm, West Street, Comberton - - - - - - - - - - - - - - - 0 15 30 30 15 0 0 0 0 0 0 0 0 0 0 0 0 0 15 90 90

New Local Plan allocations - Village Sites East of Rockmill End, Willingham - - - - - - - - - - - - - - - 0 10 25 15 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 50 50

New Local Plan allocations - Parish Council Proposals Land at Linton Road, Great Abington - - - - - - - - - - - - - - - 0 10 15 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 10 35 35

New Local Plan allocations - Parish Council Proposals Land at junction of High Street & Pampisford Road, 
Great Abington - - - - - - - - - - - - - - - 0 6 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6 12 12

New Local Plan allocations - Parish Council Proposals Land at Bancroft Farm, Church Lane, Little Abington - - - - - - - - - - - - - - - 0 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6 6 6

New Local Plan allocations - Parish Council Proposals Land at Toseland Road, Graveley - - - - - - - - - - - - - - - 0 0 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6 6

- - - - - - - - - - - - - - - 0 0 0 100 150 150 200 200 200 200 200 200 200 200 200 200 200 0 0 2,600 250

Planning permissions granted between 1 April and 31 
August 2014 - Windfall Sites - Estates S/0645/13: Cody Road, Waterbeach - - - - - - - - - - - - - - - 0 30 30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30 60 60

Planning permissions granted between 1 April and 31 
August 2014 - Windfall Sites - Estates S/1359/13: Bannold Road, Waterbeach - - - - - - - - - - - - - - - 0 45 45 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 45 90 90

Planning permissions granted between 1 April and 31 
August 2014 - Windfall Sites - Estates S/2607/12: Showman's Site, Meldreth - - - - - - - - - - - - - - - 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6 6 6

Planning permissions granted between 1 April and 31 
August 2014 - Windfall Sites - Estates S/2379/13: Hurdleditch Road, Orwell - - - - - - - - - - - - - - - 15 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 15 15 15

Planning permissions granted between 1 April and 31 
August 2014 - Windfall Sites - Estates S/0641/13: Granta Processors, Whittlesford - - - - - - - - - - - - - - - 0 0 10 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 16

Planning permissions granted between 1 April and 31 
August 2014 - Windfall Sites Small sites - - - - - - - - - - - - - - - 0 5 15 20 14 5 0 0 0 0 0 0 0 0 0 0 0 0 5 59 54

Planning applications where decision to grant 
planning permission for 9 or more dwellings subject to 
resolution of outstanding issues (since April 2014)

S/2312/13: Fen Drayton Road, Swavesey - - - - - - - - - - - - - - - 0 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 20 20

Planning applications where decision to grant 
planning permission for 9 or more dwellings subject to 
resolution of outstanding issues (since April 2014)

S/1329/13: Rear of Cygnus Business Park, 
Swavesey - - - - - - - - - - - - - - - 0 9 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 9 12 12

Planning applications where decision to grant 
planning permission for 9 or more dwellings subject to 
resolution of outstanding issues (since April 2014)

S/1199/13: The Causeway, Bassingbourn-cum-
Kneesworth - - - - - - - - - - - - - - - 0 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 20 20

TOTALS 801 801 525 653 979 571 877 924 1,274 610 611 656 678 559 636 704 789 1,159 1,259 1,458 1,490 1,360 1,270 1,450 1,240 1,260 1,085 1,060 1,115 1,120 1,220 1,220 12,960 12,648 22,132 5,369

Windfall sites (allowance)
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Appendix 7: Proposed Modifications to the Cambridge Local Plan 2014: Proposed 

Submission (Amended March 2015) 

A7.1 The proposed modifications below relate to the changes required to Table 2.3, page 

25 of the Cambridge Local Plan 2014: Proposed Submission.  These changes result 

from data being updated as a result of the production of the Cambridge Annual 

Monitoring Report 20143 and to clarify the table’s layout.  The figures have been 

amended again to reflect changes to Cambridge City Council’s Housing Trajectory to 

address concerns raised through objectors’ statements.   

A7.2 It should be noted that this data was updated previously as part of the Addendum to 

the Cambridge Local Plan 2014 Proposed Submission document (July 2013) – 

Schedule of Proposed Changes following Proposed Submission Consultation4.  The 

proposed modifications in this appendix supersede PM/2/007 in the Schedule of 

Proposed Changes. 

A7.3 The changes are expressed either in the conventional form of strikethrough for 

deletions and underlining for additions of text, or by specifying the modification in 

words in italics.  As the data has been amended twice, there may in some instances, 

be two figures shown as strikethrough text.  Below the modifications, a clean version 

of the latest modifications to the table is included for ease of reference. 

A7.3 The table number below refers to the Cambridge Local Plan, and does not take 

account of the deletion or addition of text elsewhere in the document. 

Table 2.3 Housing provision to 2031 

                                                
3
 RD/AD/360 

4
 PM/2/007, page 5, RD/Sub/C/050 

Dwelling provision 2011 to 2031 Number of dwellings 

Completions  

Completions 2011 – 2012 2011/12 to 

2013/14 

331  2,132 

  

Existing Commitments  

Urban extensions Allocations with planning 

permission 

7,000  6,801* 

Urban extensions Allocations without 

planning permission 

408  2,753 

Large allocations with planning permission 1,563 

Allocated sites without planning permission 721 

Deliverable sites with planning permission 

(not allocated) 

414 566 765 

  

Potential Supply  

Local Plan review allocation sites 1,904 

  

Unidentified Windfall 1,850  1,666 
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*Of these 6,801 units, 1,850 are to be provided at North West Cambridge.  This site is dealt with 

through the North West Cambridge Area Action Plan. 

 

Clean Version of Table 2.3 Housing provision to 2031 for information (Replaces 

entirely the table in Appendix 7 of the Councils’ Matter 8 Statement) 

 

*Of these 6,801 units, 1,850 are to be provided at North West Cambridge.  This site is dealt with 

through the North West Cambridge Area Action Plan

  

Total  14,191  14,102 14,117 

Surplus 191  102  117 

Dwelling provision 2011 to 2031 Number of dwellings 

Completions  

Completions 2011/12 to 2013/14 2,132 

  

Commitments  

Allocations with planning permission 6,801* 

Allocations without planning permission 2,753 

Deliverable sites with planning permission (not 

allocated) 

765 

  

Windfall 1,666 

  

Total 14,117 

Surplus 117 
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Appendix 17: Rolling five-year supply (UPDATED MARCH 2015) 

Cambridge & South 

Cambridgeshire 

2014-

2019 

2015-

2020 

2016-

2021 

2017-

2022 

2018-

2023 

2019-

2024 

2020-

2025 

2021-

2026 

2022-

2027 

2023-

2028 

2024-

2029 

2025-

2031 

Liverpool 5% 6.5 7.2 7.4 7.2 7.2 6.9 6.7 6.6 6.6 6.7 7.0 7.7 

Liverpool 20% 5.7 6.3 6.5 6.3 6.3 6.0 5.9 5.8 5.8 5.8 6.1 6.7 

Sedgefield 5% 6.0 6.5 6.8 7.4 8.0 8.6 9.4 9.8 9.9 10.0 9.6 9.3 

Sedgefield 20% 5.3 5.7 6.0 6.4 7.0 7.5 8.3 8.6 8.7 8.8 8.4 8.2 

                 South 

Cambridgeshire 

2014-

2019 

2015-

2020 

2016-

2021 

2017-

2022 

2018-

2023 

2019-

2024 

2020-

2025 

2021-

2026 

2022-

2027 

2023-

2028 

2024-

2029 

2025-

2031 

Liverpool 5% 5.1 5.7 6.1 6.3 6.6 6.6 6.7 6.7 6.8 7.1 7.6 8.7 

Liverpool 20% 4.4 5.0 5.4 5.5 5.8 5.8 5.9 5.9 6.0 6.2 6.6 7.6 

Sedgefield 5% 4.5 4.9 5.2 5.5 6.0 6.3 6.9 7.2 7.6 8.2 8.8 9.7 

Sedgefield 20% 3.9 4.3 4.6 4.8 5.2 5.6 6.0 6.3 6.6 7.2 7.7 8.5 

                 
Cambridge 

2014-

2019 

2015-

2020 

2016-

2021 

2017-

2022 

2018-

2023 

2019-

2024 

2020-

2025 

2021-

2026 

2022-

2027 

2023-

2028 

2024-

2029 

2025-

2031 

Liverpool 5% 8.5 9.3 9.3 8.9 8.3 7.5 6.8 6.4 6.0 5.5 5.3 5.2 

Liverpool 20% 7.5 8.1 8.1 7.8 7.3 6.6 5.9 5.6 5.2 4.9 4.7 4.6 

Sedgefield 5% 8.6 9.3 10.0 12.6 16.4 24.7 75.9 189.7 444.9 40.4 14.1 8.0 

Sedgefield 20% 7.5 8.1 8.7 11.0 14.4 21.6 66.4 166.0 389.3 35.4 12.4 7.0 
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Appendix 20 Cumulative Actual and Predicted Completions compared to the Cumulative Annualised Requirement (UPDATED MARCH 2015) 
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Cumulative 
completions 

1,030 2,070 4,005 5,382 7,222 10,107 12,837 15,628 18,354 20,532 22,541 24,515 26,137 27,772 29,227 30,598 31,947 33,306 34,782 36,249 

Cumulative 
annualised 
target 

1,650 3,300 4,950 6,600 8,250 9,900 11,550 13,200 14,850 16,500 18,150 19,800 21,450 23,100 24,750 26,400 28,050 29,700 31,350 33,000 

Cumulative 
surplus / 
shortfall 

-620 -1,230 -945 -1,218 -1,028 207 1,287 2,428 3,504 4,032 4,391 4,715 4,687 4,672 4,477 4,198 3,897 3,606 3,432 3,249 
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Cumulative 
completions 

352 833 2,132 2,805 3,856 5,582 7,053 8,386 9,622 10,440 11,179 11,703 12,085 12,460 12,830 13,141 13,375 13,614 13,870 14,117 

Cumulative 
annualised 
target 

700 1,400 2,100 2,800 3,500 4,200 4,900 5,600 6,300 7,000 7,700 8,400 9,100 9,800 10,500 11,200 11,900 12,600 13,300 14,000 

Cumulative 
surplus / 
shortfall 

-348 -567 32 5 356 1,382 2,153 2,786 3,322 3,440 3,479 3,303 2,985 2,660 2,330 1,941 1,475 1,014 570 117 
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Cumulative 
completions 

678 1,237 1,873 2,577 3,366 4,525 5,784 7,242 8,732 10,092 11,362 12,812 14,052 15,312 16,397 17,457 18,572 19,692 20,912 22,132 

Cumulative 
annualised 
target 

950 1,900 2,850 3,800 4,750 5,700 6,650 7,600 8,550 9,500 10,450 11,400 12,350 13,300 14,250 15,200 16,150 17,100 18,050 19,000 

Cumulative 
surplus / 
shortfall 

-272 -663 -977 -1,223 -1,384 -1,175 -866 -358 182 592 912 1,412 1,702 2,012 2,147 2,257 2,422 2,592 2,862 3,132 
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