
Open Space information 

Southern Fringe ς March 2018 



Trumpington Meadows 

Å7 Areas have now complete maintenance and 
defects period and land transfer is currently in 
final stage.  

ÅChurch Green (final transfer revised April 2018) 

Å Central LAP (final transfer revised April 2018) 
ÅBean Tree LAP(final transfer revised April 2018) 
ÅAnstey LAP(final transfer revised April 2018) 
ÅOrchard Green(final transfer revised April 2018) 
ÅSouthern LAP(final transfer revised April 2018) 
ÅTrumpington Allotments ( Lease transfer Late 

March2018) 

 
 
 



Trumpington Meadows 

ÅThere is currently 1 area in the maintenance 
and defects period. 

ÅCommunity Park 

ÅAreas expected to complete there 
maintenance and defects period September 
2018. 



Trumpington Meadows 

Anstey  Play Area Orchard Green 



Trumpington Meadows 

Allotments Community park 



Clay Farm 

ÅCurrently 5 areas which have completed their 
maintenance and defects period 

ÅSkanska 19 (Land transfer April 2018) 

ÅCountryside plot 11 (Land transfer May 2018) 

ÅCountryside plot 12c (Land transfer May 2018) 

ÅHobsons Park Allotments (Lease transfer 
March 2018) 

 



Clay farm 

ÅThere are currently 3 areas in their 
maintenance and defects period at Clay Farm 

ÅSkanska 20 (completion April 2018) 

ÅCountryside plot 12c ( completion September 
2019 

ÅCountryside plot 13a( completion September 
2019 

 



Clay Farm 

LAP plot 13a LAP plot 12c 



Ninewells 

ÅTwo areas completed maintenance and 
defects period 

ÅPhase 1a (balancing pond and shelter belt)  
land transfer expected April 2018 

ÅAllotments ( land transfer expected April 
2018} 



Ninewells 

ÅThere are currently four areas which make up 
phase 1b in their maintenance and defects period 
at Ninewells. 

ÅEastern pond 

ÅVillage Green/ LEAP 

ÅCentral basin 

ÅSouthern Landscape (east section) 

ÅAll of the areas in phase 1b are schedule for 
completion October 2018  



Ninewells 

Allotments Eastern Pond 


